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CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed.

At test rig #1 (Rod ID# B1-F4):
- This test was completed when the rod broke yesterday while holding at 0.85 of ultimate. Work was done
to remove k-rail & sandbags to get access to remove the rod.
- The steel protection plates were removed from the live & dead ends.
- The sandbags were removed from the dead end to find the end of the rod which was buried in the
sandbags.
- Note: The total amount the rod moved during the break was 7 feet.
- The k-rail & the 3 inch thick vertical protection plate were removed from the dead end.
- The jacks were removed from the live end.
- The small portion of the rod near the coupler at the live end was carefully unthreaded from the coupler.
Care was taken not to touch the fracture surface of the rod.

At test rig #2 (Rod ID# B2-F5):
- The load was increased to 0.80 of ultimate (675 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- The load was increased to 0.55 of ultimate (464 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #4 (Rod ID# S4-E2):
- The load was held 0.85 of ultimate throughout the day. This is a non-stressing day.
- At the beginning of the shift, the water level on the live end was low, & the rod was exposed & dry.
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Water was added to submerge the rod.
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged. The live end had a moderate leak, but the water never dropped low enough to expose the rod.

Other:
- Occasionally, a laborer would come by to vacuum up water from the SWPPP containment areas.
- Some water needed to be transferred to the tanks at test rig #4. The water levels in these tanks were
running low due to the moderate leaking at this test rig. 4 barrels of water were emptied from the tanks at
test rig #1 (test completed), & then pumped into the tanks at test rig #4.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 8 hours
- Barry Rothman - Ironworker - 8 hours
- Carlos (Pedro) Garcia - Laborer - 4 hours
- 2 workers from subcontractor VGO - 8 hours
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 8.00 8.00 4 hours on CCO-314 today

FOR ROBERT RUSSELLIronworker 0.00 0.00 8.00 8.00 8 hours on CCO-314 today

JNM BARRY ROTHMANIronworker 0.00 0.00 8.00 8.00 8 hours on CCO-314 today
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